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Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

There are no ironworkers or laborers on CCO 314 operations today.

The test rod (State furnished, galvanized A354 Grade BD), jacking rod, cylindrical sleeve, couplers (2
each - includes a spare), spherical nut for the test rod, spherical washer for the test rod, spherical nuts (2
each) for the jacking rod, and spherical washers (2 each) for the jacking rod for Test Rig #5 were
scheduled to arrive from Dyson yesterday (Monday 11/11/2013). They were packaged at Dyson last week
on 11/6/2013 Wednesday. The material did not arrive yesterday and does not arrive today. The shipping
company says today that the delivery will arrive tomorrow morning (Wednesday 11/13/2013).

ABF Engineer Kelvin Chen spends part of today working in the office and field on CCO 314 issues.

There is a hydraulic pump (Powerteam) on idle/standby at the work area. A generator – Whisperwatt 7000
– ABF ID 002343 is also idle.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis. To elevate the k-rail, crane mats and timber blocking (12x12’s) are in
use.

VGO arrives on site today because of the scheduled arrival of the rods, etc from Dyson for Test Rig #5.
Without the material from Dyson, VGO cannot begin instrumentation of the rod. However, VGO is able to
do other work on the wiring for Test Rigs #5 through #11. From VGO are Dave Van Dyke, Rob Rutledge,
and Mattea. They start at 0800, take lunch between 1200 and 1300, and leave at 1630. They work to
complete the data wire runs to the 7 test rigs (previously all wires run, but not all wires in loom and wood
enclosure just temporarily assembled) and replace a broken network cable between the data logger and
the trailer. They are also doing computer setup and checks, with personnel at the office in Oregon
coordinating with personnel on site.

See Victor Altamirano diary for labor/equipment details.

INSPECTOR OT REMARK:

Field and Office 2 hours: I am in the field intermittently for CCO 314 test rig work, including VGO work
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until 1630. I am also working in the office on CCO 314 issues with METS and the DJV. My shift is 0700 to
1730 and my OT hours are 1530 to 1730.
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